
 
Dear Troy Resident, 
 
The City of Troy has scheduled concrete slab replacement on various streets in your subdivision to begin Monday, 
April 9th.  The map included displays the areas where concrete slab replacement will be taking place. Please note, 
the streets that will not be getting concrete will be receiving an asphalt overlay later this summer. The asphalt 
overlay portion of the project will be handled by the Engineering Department. Information on that project will be 
provided at a later date. 
 
This concrete slab replacement project will be completed in four (4) phases to allow room for parking and to avoid 
full road closures.  On Monday, April 9th asphalt milling will begin. This process involves removing the top layer of 
asphalt from all roads where slab replacement will be taking place. Asphalt milling is not completed in phases; all 
roads receiving concrete will be milled the week of April 9th. During this time there will be rolling road closures and 
driveways will be accessible. Once an area of asphalt has been milled the contractor will begin sawcutting the 
pavement. This process may produce dust. 
 
The following week the contractor will begin removing concrete starting with Phase 1. During this time, one side 
of the road will be closed for construction. Traffic will only be permitted on one side of the road in construction 
areas in one direction. Signage will be posted alerting drivers of any shifts in traffic direction. During that time, 
driveways in Phase 1 will not be accessible. We ask that residents and visitors park outside the project limits or on 
roads where construction is not taking place. If your driveway will be inaccessible during a phase, the contractor 
will hand-deliver a notice with an exact construction start date so that accommodations can be made if needed 
prior to the start of construction. These notices will be attached to your front door.  
 
During each phase, there is a process that must be followed. Once the slabs have been sawcut and removed, they 
will pour the concrete and allow it to cure (or dry).  Concrete must be given at least five (5) to ten (10) days to 
adequately cure before it can be driven on. Once concrete has cured and it can be driven on, the contractor will 
repeat this process on the other side of the road in the next phase. Please note that cul-de-sacs, areas with a large 
turning radius, and intersections may be required to be completed in more than 2 phases as these areas are 
difficult to pour all at once. Once Phase 1 has been completed, the process will be repeated for Phase 2, Phase 3, 
and Phase 4.   
 
During this time there will be no delay in garbage collection. If the area where refuse/recycling/yard waste is 
placed is blocked by construction, please move your items to an area that is accessible to the refuse collectors.  
They are not permitted to cross barricaded areas to collect refuse. 
 
As stated above, before your driveway will be inaccessible a notice will be delivered to your front door with a start 
date. Please plan to move all vehicles out of driveways by the date posted on the notification so they will not be 
blocked in during construction.  In order to allow safe passage of large work vehicles and cement trucks, please do 
not park within 25 feet of any area under construction. The entire project is expected to be completed by the end 
of June. Please note that all dates are weather dependent. 
 
The City of Troy Streets Division is available to answer questions or address any concerns regarding this project.  
These items can be directed to Ashely Levin at 248.524.1754 or Ashely.Levin@troymi.gov. This information as 
well as a list of frequently asked questions will also be available at troymi.gov/streetsprojects. We thank you for 
your cooperation and patience during this project. 
 
Regards, 

 
 
 

Ashely Levin 
Project Manager 
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